Task	Feb				Mar				Apr				May					Jun				Jul					Aug				Sep			
	6	13	20	27	6	13	20	27	3	10	17	24	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	4	11	18	25
Prepare all relevant info ready for consultation																																		
Undertake 6 week consultation (start 13 Feb)																																		
Complete application form for examiner																																		
Shortlist examiner with Neighbourhood Plan Group and appoint																																		
Collate information for examiner																																		
Examiner write-up time																																		
Receipt of report																																		
Consideration of report, amend plan and undertake basic conditions checks																																		
Consideration of report and amended plan by full Council, and proceed to referendum																																		
Referendum. Making of neighbourhood plan will be after the referendum if there is a majority vote																																		